## **Manitou Incline Site Development and Management Plan**

## City of Colorado Springs **TIMELINE**

Task Date:	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11
Grant Notification														
Governing Body Approval														
Convene Task Force														
Contract for consultant studies (traffic, parking analysis, engineering, environmental studies)														
Hire public process facilitator														
Conduct public outreach														
Develop cost estimates based on recommendations														
Plan production														
Public review and comment														
Final presentation to Councils and public														
Final Report to GOCO														

## **Manitou Incline Site Development and Management Plan**

City of Colorado Springs **TIMELINE** 

Feb-11	Mar-11